

MEDICARE CONNECT (PTY) LTD
INTERNAL AUDIT PLAN: ISMS & POPIA READINESS AUDIT

Engagement ID: AUD-2026-Q1
Target Standards: ISO/IEC 27001:2022 & POPIA (Act 4 of 2013)

Classification: Confidential
Date of Issue: March 2026
Lead Auditor: Patrick Mohlala
Audit Team: GRC Audit Function

1. ENGAGEMENT OBJECTIVES

To evaluate the design and operating effectiveness of MediCare Connect's ISMS controls, assess compliance with POPIA, verify evidence collected across Projects 1–6, and identify non-conformities prior to external certification.

2. AUDIT SCOPE

In-Scope:

- All 45 personnel operating at Sandton HQ and remote locations.
- Technical infrastructure: AWS Free Tier Sandbox, Microsoft 365 Tenant, Patient Health Record System (PHRS).
- Documentation: Policies, Asset Register, Risk Register, VSAQs, IR Plan, Cloud Evidence Logs.
- Governance: POPIA Information Officer registration and Section 21 Operator contracts.

Out-of-Scope:

- Physical security at external partner laboratory facilities (PathLab SA).
- Non-IT financial accounting ledger details.

3. AUDIT SAMPLING METHODOLOGY

In accordance with ISO 19011 Section 6.6:

- Document Sampling: 100% review of core policies, Risk Register, and IR Plan.
- Technical Sampling: 100% review of 35 staff laptop configurations via Intune reports; sample of 10 AWS IAM user accounts; sample of 5 S3 bucket permissions.
- Vendor Sampling: Sample 2 of 3 Tier 1 vendor files (PathLab SA and CloudMed).
- Staff Interviews: Sample 5 clinical and administrative staff members regarding security awareness.

4. ENGAGEMENT TIMELINE & MILESTONES

Audit Phase	Activity	Target	Lead Responsibility
Phase 1: Preparation	Audit Notification and Document request Issued	Day 1	Lead Auditor
Phase 2: document review	Review policies, Risk register and Evidence logs	Day 2-3	Audit Team
Phase 3: fieldwork and Testing	Conduct Interviews, technical sampling and Testing	Day 4-6	Audit Team
Phase 4: Finding triage	Draft Non-conformity reports (NCRs) and Verification	Day 7	Lead Auditor
Phase 5: Reporting	Closing Meeting and final Audit report Issued	Day 8	Lead Auditor

5. RACI MATRIX FOR AUDIT ENGAGEMENT

Role	Lead Auditor	CEO	IT Manager	Information Officer	Clinical Lead
Audit Plan Approval	Informed	Accountable	Consulted	Consulted	Informed
Document Provision	Informed	Informed	Responsible	Responsible	Responsible
Technical Testing Access	Informed	Informed	Responsible	Consulted	Informed
Findings Verification	Responsible	Informed	Accountable	Accountable	Consulted
Final Report Sign-off	Responsible	Accountable	Informed	Informed	Informed

Document Control

Prepared by : Patrick Mohlala, Lead Auditor
Status : Approved
Date : March 2026